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Executive Summary 
 
Frederick County, Maryland, has developed a Transition Plan that identifies barriers to pedestrian 
accessibility in transportation facilities within County public rights of way, recommends potential 
mitigations, estimates funding requirements, and provides a scheduling framework to implement 
the mitigations. 
 
The Transition Plan is based on the data collected during the County’s 2014 Self Evaluation effort, 
which inventoried pedestrian facilities within County public rights of way and identified facilities that 
were not accessible according to the standards found in the “Americans with Disabilities Act (ADA) 
Standards for Transportation Facilities”, adopted by the U. S. Department of Transportation in 2006, 
and enhanced by the Maryland State Highway Administration. 
 
The Transition Plan estimates that approximately $9,108,040, expressed in 2014 dollars, will be 
required to repair or replace all non-compliant pedestrian facilities that were identified during the 
Self Evaluation.  This value may require adjustment as new data becomes available. 
 
The Transition Plan proposes to complete the necessary work over a ten year period.  The work will 
be prioritized with an emphasis on the areas that provide access to the most public programs and 
services. 
 
The Transition Plan will be updated and adjusted as needed as new information becomes available. 
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Organization and Contact Information 
 
Questions, comments, and complaints should be directed to the County-wide ADA Title II Coordinator, 
who will then forward the matter to the appropriate County agency.  For example, issues regarding 
pedestrian accessibility in public rights of way under Frederick County jurisdiction will be forwarded to 
the Division of Public Works.  Complaints will be addressed in accordance with the County’s 
Complaint/grievance policy found on page 5 of the County’s Americans with Disabilities Act, Self 
Evaluation of Pedestrian Facilities within County Public Rights of Way, included as Appendix I. 
 
Questions, comments, and complaints may be filed via telephone, TTY, fax, email, regular mail, or in 
person.  Other accommodations are available upon request. 
 
At this time Ms. Denise Rudegeaire, Human Resources Division, has been identified as the County-wide 
ADA Title II Coordinator.  Specific County Departments may have their own Title II Coordinator to 
address compliance issues in their areas of interest.  Mr. David Olney, Division of Public Works, has been 
identified as the Title II Coordinator for County-maintained public rights of way. 
 
The most current information regarding County staff member assignments and contact information will 
be available on the County website, which may be viewed at the following address: 
 
http://www.frederickcountymd.gov/index.aspx?nid=5731 
 
The following mailing address may be used to contact the County-wide Title II Coordinator: 
 
County-wide ADA Title II Coordinator 
Division of Human Resources 
Frederick County Government 
Winchester Hall 
12 East Church Street 
Frederick, Maryland  21701 
 
Phone: (301) 600-1747 
Fax: (301) 600-2314 
ADA@frederickcountymd.gov 
 
The following mailing address may be used to contact the County-maintained Public Rights of Way ADA 
Title II Coordinator: 
 
County-maintained Public Rights of Way ADA Title II Coordinator 
Division of Public Works, Department of Engineering and Construction Management 
Frederick County Government 
355 Montevue Lane  Suite 200 
Frederick, Maryland  21702 
 
Phone: (301) 600-2930 
Fax: (301) 600-3517 
ADA@frederickcountymd.gov  

http://www.frederickcountymd.gov/index.aspx?nid=5731
mailto:ADA@frederickcountymd.gov
mailto:ADA@frederickcountymd.gov
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Background 
 

The Americans with Disabilities Act of 1990 (ADA) was signed into law on July 26, 1990.  The ADA follows 
in the footsteps of previous civil rights laws that were enacted to protect individuals from infringements 
on their civil rights.  Examples include the Civil Rights Act of 1964, which prohibited discrimination based 
on race, religion, sex, and national origin, and Section 504 of the Rehabilitation Act of 1973, which 
prevents discrimination against qualified individuals with disabilities in any program or activity that 
receives federal funding.  The ADA prohibits discrimination based on disability in the areas of 
employment or the administration of federal, state and local government programs and services, and 
provides for accessible telecommunications, transportation, and public accommodations. 
 
The ADA is subdivided into five sections: Title I – Employment, Title II – Non-discrimination on the basis 
of disability in State and Local Government programs and services, Title III – Non-discrimination on the 
basis of disability by public accommodations and in commercial facilities, Title IV – Telecommunications, 
and Title V – miscellaneous provisions.  This document is concerned with Title II compliance. 
 
Title II of the ADA requires all local governments that employ 50 or more people to develop a “Self 
Evaluation” of the programs and services provided to the public.  To fulfill its responsibilities and 
obligations under the ADA in regards to pedestrian facilities within County public rights of way, Frederick 
County implemented a Self Evaluation of pedestrian facilities in the Spring of 2014.  The results of this 
effort are available on the County’s website at the address below, and will be provided in alternate 
formats upon request. 
 
http://www.frederickcountymd.gov/index.aspx?NID=5823 
 
A hard copy has been included as Appendix I. 
 
Frederick County is committed to providing appropriate, safe and adequate pedestrian access to public 
rights of way for the general public regardless of ability or disability.  The County recognizes the 
“Americans with Disabilities Act (ADA) Standards for Transportation Facilities”, adopted by the U. S. 
Department of Transportation in 2006, as the applicable standard for accessible design in County public 
rights of way.  The County plans to make use of Maryland State Highway Administration (SHA) standard 
details whenever possible, as these documents meet or exceed existing applicable standards.  The 
County will adopt new standards as necessary to remain in compliance with the ADA. 
 
The Transition Plan will identify appropriate mitigations to address barriers to pedestrian accessibility, 
estimate the resources required to complete the mitigations, and propose a schedule to complete the 
necessary work. 
  

http://www.frederickcountymd.gov/index.aspx?NID=5823
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Transition Plan Scope of Work 
 
This Transition Plan (TP) has been developed to mitigate barriers to pedestrian accessibility in 
transportation facilities within County public rights of way and bring them into compliance with current 
ADA accessibility standards.  Pedestrian facilities that lie in public rights of way that are outside of 
Frederick County’s jurisdiction, such as those administered by the State Highway Administration or the 
various municipalities in the County, or on private property open to the public, such as pedestrian 
routes within shopping centers, are not included in the TP.  The appropriate public agency or private 
property owner is responsible for accessibility at these facilities.  
 
The Frederick County public right of way includes all publicly accessible roads that are regularly 
maintained by the County.  Roads that are maintained by the County and not open to the general public 
were excluded from the TP.  The status of these roads is indicated by the presence of a gate or signs that 
identify it as a limited access facility. 
 
In some cases pedestrian pathways lie beyond the boundaries of the County maintained right of way 
area.  If the pedestrian pathway was determined to provide a continuous and direct link between other 
pedestrian facilities that lay within the public right of way it was included in the TP.  Pedestrian 
pathways that diverged from the public right of way and led into private property were not included in 
the TP. 
 
The TP is based in part on data collected during the County’s Self Evaluation completed in June 2014.  
The Self Evaluation identified, inventoried, and inspected pedestrian facilities to determine if they 
comply with current standards. 
 
The TP made use of available documents to identify potential programs and services that are available 
to citizens of the County and their relationship to existing pedestrian facilities in County public rights of 
way.  The sources used are listed in Appendix II. 
 
The Self Evaluation identified the locations of pedestrian facilities in Frederick County rights of way.  The 
areas where these facilities occur are shown on a map of the County included as Appendix III.  
Pedestrian facilities were only identified in County maintained public rights of way, located in areas 
indicated by shading in this document. 
 
The Self Evaluation identified a total of 2,296 ramps and approximately 153.9 miles of sidewalk in 
County maintained rights of way.  Of these approximately 3 percent of ramps and 87 percent of 
sidewalks comply with current ADA standards.  The remainder of the facilities will require repair or 
replacement. 
 
Ramps were inspected using a pass/fail methodology.  If a ramp was found to be not compliant one or 
more applicable accessibility standards it was listed as “failed” and identified as a candidate for repair or 
replacement.  Once a ramp was identified as “failed”, the inspection ended and no further data was 
recorded.  The scope of work required to bring a ramp into full compliance with current accessibility 
standards will be determined at the project level. 
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The standards found in the “Americans with Disabilities Act (ADA) Standards for Transportation 
Facilities” document that were used to determine a ramp’s pass/fail status included: 
 

 403.3 cross slope 

 405.2 running slope 

 405.5 ramp width 

 405.7 landing area 

 406.8 detectable warning surface 
 
Median cuts and ramps are included in the ramp inventory. 
 
Since approximately 97 percent of all County ramps failed the initial inspection, all ramps will be 
reevaluated at the project level to insure that every non-compliant element is identified and corrected. 
 
Sidewalks were inventoried and quantified by length.  The quantity of sidewalk that requires complete 
reconstruction due to excessive cross slope was recorded in linear feet.  All other deficiencies were 
identified by type and location.  The standards that were used during the sidewalk survey included: 
 

 303.3, 303.4 vertical change 

 307.2, 307.3 protruding object 

 307.4 vertical clearance 

 403.3 cross slope 

 403.5.1 width 

 403.5.3 passing zone 
 
Driveway aprons that lay within the accessible route were inspected as part of the sidewalk survey.  
Driveway aprons that did not provide an accessible route due to excessive cross slope or insufficient 
width were identified for repair or reconstruction.  Of a total of 5,270 driveway aprons, approximately 
22 percent will require repair or replacement. 
 
Sidewalks and driveway aprons will be reevaluated at the project level to confirm previously identified 
deficiencies and determine if additional deficiencies have developed since the most recent inspection. 
 
The quantity and distribution of non-compliant pedestrian facilities is shown in Appendix IV, which also 
includes the estimated cost of mitigation. 
 
Additional barriers to pedestrian accessibility, applicable ADA standards, and potential mitigations are 
listed in Appendix V. 
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Project Selection and Prioritization Criteria 
 
The Self Evaluation inventoried County pedestrian facilities and identified facilities that require 
mitigation to comply with current accessibility standards.  The TP provides a framework for planning 
mitigation efforts, including identifying necessary funding levels and prioritizing mitigations. 
 
As the agency responsible for ADA compliance regarding existing pedestrian facilities in County public 
rights of way, the County will mitigate obstacles to accessibility to public facilities including 1) State and 
local government offices and facilities; 2) transportation hubs or facilities; 3) places of public 
accommodation; 4) places of employment; and 5) walkways serving other areas, such as residential 
developments. 
 
To identify and prioritize needs, the County collected information regarding adjacent land use and public 
programs and facilities from a variety of sources listed in Appendix II. 
 
Based on available data, the County has determined that currently there are no Federal, State, or local 
government offices or facilities, hospitals, institutions of higher learning, or libraries that are open to the 
public and adjacent to County maintained pedestrian facilities.  Future improvements may create 
pedestrian routes that access these locations where none now exist, but such work is outside the scope 
of the TP. 
 
The County identified pedestrian facilities in County public rights of way that lie along bus routes, 
provide access to commuter trains, or lie adjacent to collector or arterial roads as potential 
“transportation hubs or facilities”.  These facilities are listed by road name in Appendix VI. 
 
Public schools, classified as an “institutional” land use, were identified as “places of public 
accommodation”.  A list of public schools that are adjacent to County maintained pedestrian facilities, or 
make use of County maintained pedestrian facilities as part of their recommended student walking 
routes, is provided as Appendix VII. 
 
In an effort to identify additional “places of public accommodation”, and potential “places of 
employment”, staff referred to County Comprehensive Land Use Plan documents which identify land 
use on parcels adjacent to County maintained rights of way.  The documents may be viewed at the 
following link:  http://www.frederickcountymd.gov/index.aspx?nid=3279 
 
County public rights of way that lie adjacent to significant numbers of adjacent parcels classified as 
“institutional”, “public parks/open space”, “general commercial”, “mixed use”, and “village center” in 
County Comprehensive Land Use Plan documents were identified as routes that provided potential 
access to “places of public accommodation”. 
 
County public rights of way that lie adjacent to significant numbers of adjacent parcels classified as 
“institutional, “general commercial”, “limited industrial”, “office/research industrial”, “mixed use”, and 
“general industrial” in County Comprehensive Land Use Plan documents were identified as routes that 
provided potential access to “places of employment”. 
 
All remaining pedestrian facilities, including those located in primarily residential areas and other areas 
not mentioned above, were divided into two categories: those constructed prior to the creation of the 

http://www.frederickcountymd.gov/index.aspx?nid=3279


Frederick County Transition Plan Fall 2014 
 

- 8 - 
 

ADA, and those constructed after.  To determine if a facility existed prior to 1992, staff examined aerial 
photographs of the entire County that were flown in 1988.  Any facility in existence at that time was 
categorized as “pre-1992”.  All other facilities were categorized as “post-1992”.  The aerial photographs 
are included as a layer in the Frederick County GIS Mapping Resources “Info At a Glance” interactive 
map which may be viewed at the following link:  http://webmaps.frederickcountymd.gov/ 
 
The County developed an organizational system to prioritize work on pedestrian facilities in County 
public rights of way based on the available information and interpretations described above.  For project 
planning purposes, each pedestrian facility was assigned to one of 61 areas defined by subdivision or 
geographic proximity.  Each of these 61 areas is assigned to one of four major categories, listed from 
highest to lowest priority: 
 

1. “Transportation Corridors”, or pedestrian facilities that lie primarily along bus routes, collector 
or arterial streets, provide access to transportation facilities, and provide access to adjacent 
parcels primarily classified as areas of public accommodation or employment. 

2. “Public Schools and Safe Routes to Schools”, or pedestrian facilities that lie adjacent or provide 
access to public schools, or have been identified as potential “Safe Routes to School” walking 
routes.  Public schools have been identified as the primary type of local government office or 
program that is accessible to the general public in large numbers on a regular basis.  “Safe 
Routes to School” areas have been identified as potentially high volume pedestrian areas 
outside of areas previously identified as “Transportation Corridors”. 

3. “Residential Areas built after 1992”, or areas that are primarily residential in nature and built 
after the ADA was adopted. 

4. “Residential Areas built prior to 1992”, or areas that are primarily residential in nature and built 
prior to the adoption of the ADA. 

 
Category 1 areas are expected to be completed in the first four years of the 10-year Transition Plan, and 
Category 2 areas are expected to be completed in the first eight years.  Work in Category 3 areas is not 
expected to begin until the fifth year, and will continue until the tenth year.  Category 4 areas will be 
addressed after the other categories have been fully completed or are approaching completion.  All 
barriers identified at this time will be addressed within 10 years of the commencement of work. 
 
The ADA requires that alterations to existing facilities incorporate current ADA standards into the design 
and construction of the alteration.  Road overlays and similar resurfacing work is included under this 
requirement.  ADA work that is required as part of the County’s Pavement Management Program, 
Capital Improvement Projects, regular maintenance activities, or privately funded improvements will 
necessitate modification of this general outline.  For example, the County anticipates that work in 
Category 3 and Category 4 areas may be completed prior to the fifth year of the Transition Plan if 
required as part of a Pavement Management Program road overlay project. 
 
Public input may also alter the project outline.  Specific complaints or requests will be considered and 
may change a road or area’s place in the prioritization scheme, moving a road up in the schedule to 
accommodate demonstrated accessibility needs. 
  

http://webmaps.frederickcountymd.gov/
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Funding Requirements 
 
To determine the funding requirements necessary to mitigate the barriers to accessibility identified in 
the Self Evaluation, the County developed a repair method for each mitigation type.  Current unit prices 
were applied to each method, resulting in a total price to mitigate each barrier.  Note that these prices 
are subject to change based on available unit price data. 
 
When these estimated costs are applied to the total inventory of barriers to pedestrian accessibility 
identified in the Spring 2014 Self Evaluation, the total funding requirement becomes $9,108,040, 
expressed in 2014 dollars. 
 
The inventory of pedestrian facilities includes all barriers identified during the Self Evaluation listed by 
road name.  The total estimated cost to mitigate these barriers is shown for each road. 
 
Roads were grouped into areas by subdivision or geographic proximity.  The cost to mitigate the ramps 
associated with the intersections in an area or subdivision were added to the costs by road to arrive at a 
total cost to mitigate all identified barriers to accessibility in each subdivision or area. 
 
Each subdivision or area was assigned to a priority category, and the total cost to mitigate each category 
was determined.  The cost to mitigate all barriers in each category was divided among several years so 
that the total funding requirement in any given year was approximately 10 percent of the total cost to 
mitigate all identified barriers.  The results of these calculations are summarized below: 
 

Category 
Estimated Funding 

Requirement 
Commencement Date Completion Date 

Transportation 
Corridors 

$1,060,540 Year 1 Year 4 

Public School and Safe 
Routes to School 

$5,217,160 Year 1 Year 8 

Residential Areas built 
after 1992 

$1,957,160 Year 5 Year 10 

Residential Areas built 
prior to 1992 

$873,180 Year 9 Year 10 

 
 
Based on this distribution of funding among the four categories, the annual funding requirement would 
range from approximately $917,280 in years 1-4, $978,338 in years 5-8, and $762,784 in years 9 and 10.  
The proposed funding requirements are summarized in the table below: 
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Proposed Spending Plan 

Year Category 1 Category 2 Category 3 Category 4 Total per year 

1 $265,135 $652,145   $917,280 

2 $265,135 $652,145   $917,280 

3 $265,135 $652,145   $917,280 

4 $265,135 $652,145   $917,280 

5  $652,145 $326,193  $978,338 

6  $652,145 $326,193  $978,338 

7  $652,145 $326,193  $978,338 

8  $652,145 $326,193  $978,338 

9   $326,194 $436,590 $762,784 

10   $326,194 $436,590 $762,784 

Total over 
10 years: 

$1,060,540 $5,217,160 $1,957,160 $873,180 $9,108,040 

 
 
The ADA requires that alterations to existing facilities incorporate current ADA standards into the design 
and construction of the alteration.  Road overlays and similar resurfacing work is included under this 
requirement.  When the County schedules such work any associated pedestrian facilities will be 
assessed and retrofitted as necessary to comply with current ADA standards. 
 
When such work is required outside of the overall funding and scheduling framework of the Transition 
Plan, the remaining Transition Plan work schedule will be adjusted accordingly.  The amount of money 
spent on retrofits mandated by road work will be deducted from the Transition Plan budget for that 
period, so that all costs associated with ADA compliance are easily accounted for. 
 
The Transition Plan schedule will also be adjusted as necessary to account for ADA retrofits associated 
with Capital Improvement Projects (CIP) and Developer funded improvements, and construction cost 
inflation. 
 
The Transition Plan will be programmed in the County budget as a CIP project.   
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Project Scheduling 
 

Project funding will be determined annually during the Fiscal Year (FY) budget planning cycle.  When the 

funding levels for a particular FY are approved, which typically occurs by May 25, the project list for the 

FY will be finalized.  Staff will present the project list to the SHA for review by June 1.  The new FY begins 

on July 1 of the year it is approved.  The notice to proceed on work associated with a FY’s project list will 

be issued after July 1 of that year. 

The project list will be divided into two categories: an “A” list and a “B” list.  “A“ list projects are 

expected to be completed in the allotted time, typically no more than a calendar year, and are expected 

to consume nearly all available funding.  If funds remain after the “A” list of projects is completed, work 

on projects included on the “B” list will begin and continue until all allotted funding for that fiscal year 

has been utilized.  Projects on the “B” list that have not been completed will migrate to the following 

FY’s “A” list. 

Accurate planning for specific projects beyond a year’s “B” list is not possible, due to the variables 
associated with funding allocations, material and labor costs, complimentary road improvement 
projects, and shifting priorities based on public comments and complaints. 
 
Tentative project lists have been included as Appendix VIII.  They are included here for discussion 

purposes and are subject to change based on available funding and coordination with other projects.  
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Conclusion 
 
This Transition Plan provides a basic framework for the County’s efforts to mitigate barriers to 
pedestrian accessibility in County maintained public rights of way.  It will be subject to revisions as 
conditions change and new information becomes available. 
 
The County will update the project inventory as each project is completed and barriers to accessibility 
are mitigated.  Annual reports detailing work completed and planned future projects will be provided to 
the State Highway Administration for their information and made available upon request. 
 
The County will conduct a new Self Evaluation to inventory and determine the condition of pedestrian 
facilities in County rights of way.  This work will be completed by June 30, 2019, five years after the 
completion of the original survey.  The new inventory will determine the complete scope of work and 
funding required to complete the Transition Plan on schedule at the end of FY 2025. 
 
The County will inspect all public rights of way that enter the County road network, either as new 
construction or as transfers from other agencies, and will not accept any facilities that do not comply 
with current ADA accessibility standards.  New pedestrian facilities acquired in this way will be added to 
the County-wide inventory. 
 
The County will inspect pedestrian facilities affected by road work initiated by the County to insure that 
they comply with current ADA standards.  If they are not compliant the County will repair or replace 
them as necessary. 
 
Frederick County is committed to the successful execution of this Transition Plan and achieving ADA 
compliance within County maintained public rights of way.  
 
 
 
 


